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October 2008
District Files
Notice of Intent (NOI) and

Pre-Application Document (PAD)

-5.5 years

Develop Project Description,
Assemble Background Information, Early
Discussions and Consultation with Agencies
and Stakeholders, Prepare NOI and PAD

Tribal
Consultation Meeting
Within 30 Days of NOI

FERC Notices
NOI/PAD and Issues
Scoping Document 1
(SD1) within 60 days of NOI

January 2009
FERC Holds Scoping
Meetings / Site Visit

Within 90 Days of NOI

Comments due on PAD,
SD1 and Study Requests
within 120 Days of NOI

August 2009
FERC Issues
Study Plan Determination
within 315 Days of NOI

Structure Outcomes

November 2011
District
Files Draft
License Application

-2 years, 150 days

Loup River Public Power District

Overall FERC Relicensing Schedule

Final Processing

March 2012
District
Files Final
License Application

-2 years

FERC Issues Notice of Acceptance
and Notice of Ready for
Environmental Analysis (REA)

April 2014
Existing License Expires
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